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COVID-19 Response Current Status

 Following CDC, state and local guidance

 Monitoring health of staff

 Operations office access restricted to District staff

 Staff working normal schedule

 Performing normal operations and maintenance tasks

 Monitoring inventory and availability of critical 
services, materials and supplies 

 Continuing work on construction projects
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Completed Projects

Southland WWTF 
Storage Building

 1440 sf steel 
storage building

 Original contract 
cost - $175,000

 Final contract cost 
- $188,114

 Board accepted 
9/9/2020
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Completed Projects

 12,000 linear feet of 16 
inch diameter water line

 Original contract cost -
$2,902,107

 Final contract Cost -
$3,024,853

 Board acceptance 
recommended 10/14/2020
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Supplemental Water Project Nipomo Area Pipeline 
Improvements



Completed Projects

Eureka Well #2

 Replacement water supply well 
drilled to depth of 615 feet

 1000 gpm capacity anticipated

 Original contract cost -
$738,678

 Final contract Cost – $773,453

 Board acceptance 
recommended 10/14/2020
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Projects in Construction

Supplemental Water Project 
Joshua Road Pump Station 
Pump #1-4 Improvements

 Board bid award –

7/22/2020

 Contract cost - $385,149

 Notice to proceed issued –
8/19/2020

 Projected completion date –
5/3/2021

 Submittal review in progress
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Projects in Bid Phase

Southland WWTF 
Screw Press

 Bid date – 9/2020

 Board bid award –
10/14/2020

 Tentative Completion 
Date – 10/2021

 Contract Cost – $969,200
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Projects in Design
Blacklake Sewer System Consolidation Project

 Tentative Board authorization to bid  – 1/2022

 Tentative Board construction contract award – 5/2022

 Tentative construction completion date – 3/2024
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Projects in Design

Blacklake Sewer System Consolidation Project

 Permitting assistance contract approved – 7/2020

 Southland WWTF and Blacklake WRF permitting in progress

 Design contract for lift station and force main approved – 8/2020

 Preliminary design in progress

 Authorization to issue CEQA RFP pending Board approval –
10/4/2020

 Tentative Board approval of CEQA consultant – 12/2020
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Projects in Design

Blacklake Sewer System Consolidation
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Projects in Design

Nipomo Palms Lift 
Station Replacement

 Tentative bid date –
10/2020

 Tentative Board contract 
award – 12/2020
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Projects in Design

Southland WWTF
Blower #3

 Design in progress

 Tentative Board 
authorization to bid –
11/2020

 Tentative bid date –
12/2020

 Tentative Board 
construction contract 
award – 2/2021
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Other Projects in Design

 Supplemental Water Project Interconnects

 Woodgreen Lift Station

 Branch Street Watermain Replacement

 District Office Generator

 Eureka Well #2 Pump and Controls 
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Operations – Water System
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Supplemental 
Water

314.9 AF

Groundwater 300.4 AF

FY 20-21 Total 
Production To 
Date

615.3 AF



Operations – Water System
 State Water Resources Control Board Division of Drinking 

Water 

 Submitted routine monthly coliform, quarterly raw water coliform, 
quarterly nitrate, quarterly disinfection byproducts 

 Triannual nitrite, triannual general mineral and general physical, 
triannual inorganic chemical, triannual volatile organic chemical 

 Other Water Operations  
 Evaluated and selected vendor for water system data management 

software
 Ordered replacement trucks – tentative delivery 10/2020
 Ordered water truck – tentative delivery 2/2021
 Annual steel tank cathodic protection system maintenance

15NCSD Engineering and Operations Update 10/14/2020



Operations – Wastewater 
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Blacklake WRF 3.8 MG

Southland 
WWTF

45.4 MG

FY 20-21 Total 
Wastewater 
Flow Treated To 
Date

49.2 MG 
or
151 AF



Operations – Wastewater System

 State Water Resources Control Board 

 Routine monthly and quarterly reports submitted

 Other Wastewater Operations

 Evaluating newly adopted general waste discharge order 
provisions for impact on operation of Southland and 
Blacklake wastewater treatment plants

 Evaluating options to repair corrosion damage in Southland 
WWTF influent pump station as well as develop mitigation 
measures to limit future corrosion issues
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Engineering and Operations

Questions
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